QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2012-3 (July)
Print Date: 10/19/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase A
Comments: Geotechnical work in progress. Completion date to be determined upon completion of revised design.

Commerce Cabinet/KY Horse Park

* Construct New Indoor Arena Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization). The Indoor Equestrian Event Arena is a world-class 206,100 sqgq. ft., climate
controlled facility designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The
building is a two-story facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a
possible 8,860 seats for concert venues. The main entrance to the facility is located on the west side of the building at the concourse level
near the paved parking area. The facility includes an 8,000 sq. ft. exhibit area with outdoor plaza on the event level and a 20,000 sq. ft.
multi-use, exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All
levels in the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The
building includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Horse Park Indoor Arena - Design Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
See Construct New Indoor Arena - 2006-2008. The Indoor Equestrian Event Arena is a world-class 206,100 sq. ft., climate controlled facility
designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The building is a two-story
facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a possible 8,860 seats for
concert venues. The main entrance to the facility is located on the west side of the building at the concourse level near the paved parking
area. The facility includes an 8,000 sg. ft. exhibit area with outdoor plaza on the event level and a 20,000 sg. ft. multi-use,
exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All levels in
the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The building
includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Outdoor Equine Event Stadium Fayette 2006-2008 Complete/Not Closed Out 100 04/10/09 04/14/09
This project included the construction of a 6,000 plus seat stadium complete with concession stands, restrooms and all necessary support
facilities. A hospitality building on the east end of the stadium includes space for meetings, announcers and judges. The event floor or field
is composed of a mixture of natural and synthetic materials with an irrigation and underdrain system. The facility is equipped with a
state-of-the-art electronic (LED) scoreboard, sound system and exterior lighting for night events.

Commerce Cabinet/Parks

* Big Bone Lick - Park Improvements Boone 2006-2008 Complete/In Warranty 95 02/01/12 02/01/12
$2.5 million appropriation in 2006-08 Parks Development Pool

* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 Complete/Not Closed Out 100 05/01/09 05/01/09
Project consists of a free standing Conference Center with a large meeting room that can be divided into two rooms, an executive board room,
lobby space with fireplace, two outdoor patios, a catering kitchen and various support facilities. The project was funded using 50% state

Funds and 50% donated funds.
Comments: Agency is holding project open.

* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03

Department of Parks--Cabin Creek Covered Bridge--Repair Lewis CPBOC-1/01/12 A/E Selection
of Damage
Comments: updated 6/29/12
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* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08

Comments: Waiting on finalization of bid documents. Anticipate bids 30 days.
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04

Commerce Cabinet/State Fair Board

* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/Not Closed Out 100 10/01/07 10/15/07

The new East Wing at the Kentucky Exposition Center in Louisville, Kentucky(now renamed as the North Wing) has a total of 332,307 square feet.
Of this total square footage, 216,000 sg. ft. is the new Exhibit Hall, 35,000 sg. ft. is the new Grand Lobby, 11,235 sqg. ft. is the future VIP

Area, 13,785 sg. ft. is the new Overhead Connector and North Lobby (which connects the north and east parking lot areas with the
Lobby), and the remaining 56,287 sg. ft. is devoted to restrooms, mechanical spaces, loading dock, etc.

new Grand

The new Exhibit Hall has 8 interior columns which replaced the original 96 columns and has a ceiling height of approximately 50 feet. The east
end of the new North Wing Exhibit Hall connects to and opens up to the exhibit hall of South Wing A, which opens up to the exhibit hall of
South Wing B, which opens up to the exhibit hall of South Wing C. Hence, all four exhibit hall spaces can interconnect and be used as one very

large exhibit hall.

The new Grand Lobby has a ceiling height of approximately 50 feet with a sloping glass ceiling entrance canopy, serpentine sloping main roof,

glass entrance walls and glass clearstory windows. This lobby space was designed so it can be used for exhibit space or as a registration area,
as well as, a pre-function reception and circulation space. This new lobby directly connects to the exterior west parking lot and courtyard in
the front of Freedom Hall and connects to the exterior east parking lot, courtyard and horse barn area on the other side. The Grand Lobby also

directly connects to Freedom Hall and South Wing A from the interior.

Originally, it was planned to pave a new parking area on the east side of this facility. Financial constraints prevented us from
do this additional parking lot work.
Comments: Agency is holding project open

South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out 100

Comments: Agency is holding the project open

Education & Workforce Development Cabinet/Education Dept

* FFA Leadership Training Center Renovation Breckinridge 2008-2010 Complete/Not Closed Out 100

* Renovation of Kerr Hall Boyle CPBOC-3/01/07 Complete/Not Closed Out 100
Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

being able to

10/01/05 10/05/05
06/01/11 06/01/11
01/31/08 01/31/08

Project was the complete renovation of the existing Kerr Hall into classrooms and administration areas for both middle school and high school.

New classrooms include state-of-the-art computer training and lecture methods. Building is approximately 30,000 sqg.ft.

Education & Workforce Development Cabinet/KY Educational Television

Transmission Lines Upgrade/Antennas CPBOC-1/01/11 In Construction 75
Comments: Four of the six towers are completed.

Education & Workforce Development Cabinet/Secretary's Office (Education)
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Kentucky Statewide Longitudinal Database System Phase II Multi CPBOC-8/01/12
Energy & Environment Cabinet/Environmental Protection
* Maxey Flats Cap 2012-2014 Awaiting Initiation by Agency
Finance and Administration Cabinet/Commonwealth Office of Technology
Commonwealth IT Infrastructure Upgrade Multi 2012-2014 Awaiting Initiation by Agency
Halon System Replacement Multi 2012-2014 Awaiting Initiation by Agency
Finance and Administration Cabinet/Facilities & Support Services
Barrett Avenue Building Renovation Franklin POOL-4/01/11 Complete/In Warranty 100 07/15/11 06/16/11
* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Design/Phase B
Comments: Phase B design development review meeting was held on 3/16/12.
Capital Plaza Tower Cooling Tower Franklin POOL-4/01/11 In Construction 81 05/15/12
Comments: Contractor to submit a 'no-cost' time extension for change order for delays due to the lack of cool weather to preform cooling tower
required shut-downs.
Capitol Annex Roof Replacement project Franklin CPBOC-7/01/10 Complete/In Warranty 100 08/18/11 08/29/11
Comments: Updated 6/14/12
Capitol Grounds Tourism Enhancements Franklin POOL-4/01/11 Complete/In Warranty 100 10/20/11 09/30/11
Comments: Updated 6/14/12
Chiller Replacement - Transportation Central Utility Jefferson CPBOC-6/01/12 In Construction 50 08/31/12
Plant
Comments: Chiller arrived on site July 2, 2012.
Comprehensive Energy Management and Control System Franklin CPBOC-7/01/10 Complete/In Warranty 98 03/01/12 06/29/12
Comments: Verification of Phase 5 (final phase) documents to be complete by July 31, 2012.
* Council of State Governments Building Complex Fayette 2012-2014 Awaiting Initiation by Agency
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
Comments: Agency 1is holding the project open
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin 2000-2002 Design/Phase C
Infrastructure
$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
Comments: Project placed on hold. Agency is holding the project open.
L & N Boiler Relocations Franklin POOL-6/01/12 In Construction 5 09/15/12

Comments: Construction has just now got underway with excavation just started.

* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07
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Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Project placed on hold. Agency is holding the project open.
* Renovate State Office Building, Phase II Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08

This project consisted of the complete exterior and interior renovation of the landmark art-deco design Kentucky State Office Building located
in downtown Frankfort. This building formerly housed the Transportation Cabinet and now is occupied primarily by the Personnel Cabinet and
Department of Revenue. The interior renovation included completely new infrastructure from walls and ceilings to plumbing, HVAC, electrical and
IT systems. Exterior renovation included new window systems, new roofing, total masonry tuckpointing and extensive ADA upgrades to make all
entrances accessible. The existing parking lots were renovated with new interior landscaping islands, sidewalks and lighting. The building
encompasses 383,629 square feet of total floor area over 12 stories with mechanical penthouses on floors 13 and 14 and houses 1,155 occupants.

* Spindletop Renovation for Advanced Battery Research Fayette 2010-2012 Complete/In Warranty 100 02/03/12 02/03/12

* Statewide Microwave Network (KEWS) Maintenance Multi 2012-2014 Awaiting Initiation by Agency

Finance and Administration Cabinet/General Administration

Lexington Downtown Redevelopment Project Planning and Fayette 2012-2014 Awaiting Initiation by Agency

Design

Finance and Administration Cabinet/KY Community and Technical College System

Purchase
CTC

and Improve Real Property - Downtown Jefferson Jefferson 2010-2012

General Government Cabinet/KY River Authority

Lock and

Lock and

Dam 3 and Lock 4 Renovation (Dam 3 Renovation) Franklin 2006-2008 Complete/In Warranty 100 07/27/11 07/27/11
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Dam 3 and Lock 4 Renovation (locks 3 and 4 Franklin 2006-2008 In Construction 5 11/02/12

renovation)

Comments: Dam 3 construction is complete and a new construction contract has been awarded for renovation of Lock 3 and Lock4

General Government Cabinet/Military Affairs

* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other

Center

Comments: Agency is delaying closeout in order to potentially purchase additional property.

Bluegrass Station Domestic Water Line Replacement Fayette CPBOC-11/01/09 Complete/Not Closed Out 100 05/16/11 03/30/11
Comments: updated 6/29/12

Construct 25 Meter Rifle Range - Wendell H. Ford Muhlenberg CPBOC-4/01/10 Complete/Not Closed Out 100 07/31/12 11/16/11

Regional Training Center

Construct Administration Building - Disney Training Knox 2010-2012 Awaiting Initiation by Agency

Center

Construct Armed Forces Ready Center - Somerset Pulaski 2012-2014 Awaiting Initiation by Agency
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Construct Armory Readiness Center - Burlington Boone 2010-2012 In Construction 36 03/01/13
Comments: Updated 6/14/12
Construct Armory Readiness Center - Owensboro Daviess 2010-2012 In Construction 99 09/30/11
Comments: project nearly complete. final site landscaping waiting on weather
Construct Armory Readiness Center - Pikeville 2012-2014 Awaiting Initiation by Agency
Construct Army Aviation Support Facility 2012-2014 Awaiting Initiation by Agency
Construct Asphalt Team Facility, WHFRTC Muhlenberg CPBOC-7/01/11 In Construction 99 04/24/12
Comments: Pending completion of punch list items
Construct CERF-P Facility Franklin CPBOC-8/01/11 Design/Phase C
Comments: Updated 6/14/12
Construct Field Maintenance Shop - Northern Kentucky Multi 2010-2012 Awaiting Initiation by Agency
Construct Field Maintenance Shop 1 Conversion Boyd 2008-2010 Awaiting Initiation by Agency
Construct Field Maintenance Shop 2 - London Laurel 2010-2012 Awaiting Initiation by Agency
Construct Field Maintenance Shop 6 - Jackson Breathitt 2010-2012 Awaiting Initiation by Agency
Construct Fire Rescue Training Center - WHFRTC Muhlenberg 2010-2012 In Construction 65 12/12/12
Construct General Warehouse Building - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Joint Forces Readiness Center Phase I - Franklin 2010-2012 Awaiting Initiation by Agency
Frankfort
Comments: Updated 6/14/12
Construct Joint Operations Center Counter Drug Program Laurel CPBOC-6/01/07 Complete/Not Closed Out 100 08/20/08 07/20/08
Building
Construct Joint Support Operations Center Phase IV Laurel 2010-2012 In Construction 99 11/25/11
Comments: Additional work is in process to enhance NG operations of building.
Construct MEDCOM Building 2012-2014 Awaiting Initiation by Agency
Construct Multi-Purpose Building - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Multi-Purpose Machine Gun Range Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency
Ford Regional Training Center
Construct New Armory Readiness Center - Owensboro Daviess CPBOC-2/01/10 In Construction 0 09/30/11

Comments: duplicate project as on page 6

Construct New Medical Command Building Franklin
Comments: Updated 6/14/12

Construct Phase VII WHFRTC 2012-2014

Construct Pole Barns at Bluegrass Station Fayette 2008-2010
Comments: no change
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Construct Replacement Human Resources Office Building Franklin 2012-2014 Awaiting Initiation by Agency
Construct Roadway and Sewage Plant - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Unheated Training and Equipment Site - WHFRTC Muhlenberg 2010-2012 Awaiting Initiation by Agency
Construct Vault - Bluegrass Station Fayette 2010-2012 Complete/Not Closed Out 100 02/25/12 02/25/12
Construct Water Line Extension -Boone National Guard Franklin 2012-2014 Awaiting Initiation by Agency
Center
Expand Joint Support Counter Drug Operations Center - Laurel CPBOC-2/01/09 In Construction 99 11/25/11
Phase III
Comments: Contractor is in process of correcting retention basin.
Expand State Emergency Operations Center - Frankfort Franklin 2010-2012 In Construction 11 06/06/13
Comments: Updated 6/14/12
Extend Utility Lines - Bluegrass Station Fayette 2010-2012 Design/Phase A
Comments: updated 6/29/12
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
(subproject - Warehouse Building #195)
Helipad and Taxiway Expansion - BG Station Fayette CPBOC-11/01/07 Complete/Not Closed Out 100 08/10/07 08/10/08
Install Additional Solar Array WHERTC Muhlenberg CPBOC-7/01/11 In Construction 90 04/24/12
Comments: Work is complete. Awaiting close-out, doumentation and varification.
Install Power Generators Muhlenberg 2010-2012 In Construction 90 04/30/12
Comments: Substantial Completion date to be extended (exact date not yet determined).
Install Solar Array at Harold L. Disney Training Site Knox CPBOC-7/01/11 In Construction 95 04/24/12
Comments: Work is complete. Awaiting close-out, doumentation and varification.
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 Complete/Not Closed Out 100 08/09/09 11/19/10
Modular Expansion at the Lexington National Guard Armory Fayette CPBOC-8/01/11 In Construction 95 06/16/12
Comments: General Contractor may be awarded an extension of Contract
Parking Improvements - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Bluegrass Station Infrastructure Fayette 2008-2010 Complete/Not Closed Out 100 05/29/11 03/30/11
Renovate Butler Reserve Center 2012-2014 Awaiting Initiation by Agency
Renovate Latrines and Cold Storage Building to FMS5 Franklin CPBOC-9/01/11 In Construction 54 07/31/12
Building
Comments: Delays experienced in the relocation of gas & water lines resulting in a time extension.
Updated 6/14/12
Roof Replacement and Repair - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Weapons of Mass Destruction Building Parking Area Jefferson CPBOC-8/01/11 Awaiting Initiation by Agency
Expansion
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Comments: Updated 6/14/12

General Government Cabinet/Veteran's Affairs

* Construct Fourth State Veterans' Nursing Home Hardin 2012-2014 Awaiting Initiation by Agency

* Construct Fourth State Veterans' Nursing Home (Hardin) Hardin 2008-2010 Design/Phase A
Comments: Schematic design has been completed. Project is 2.6M over budget. Awaiting decision to proceed.

* Construct State Veterans Cemetery - Southeast Kentucky Leslie 2006-2008 Awaiting Initiation by Agency
(Leslie County)
* Western Kentucky Veterans' Center - Alzheimer's/General Hopkins 2006-2008 In Construction 98 03/23/12
Care Unit
Comments: project nearing completion. final flooring being installed in building !. Other two buildings complete

Health and Family Services Cabinet/Behavioral Health

* Electrical System Upgrade at Western State Hospital - 2012-2014 Awaiting Initiation by Agency
Design

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Construct Hazelwood Intermediate Care Facility for the Jefferson 2008-2010 Complete/In Warranty 09/01/11
Mentally Retarded/Developmentally Disabled

Construct Replacement of Eastern State Hospital Fayette 2008-2010 In Construction 80 02/06/13
Comments: Construction underway. Building is dried in, work progressing on interior.

* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 Complete/Not Closed Out 100 06/30/11
Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about
future operation of the facility and legal actions against the cabinet. Design fees have been spent but no construction expenditures. (per

FAC, 8/2008)
Comments: Year-end Inspection held 6-12-2012. Needed repairs are underway.

* Renovate Oakwood Specialty Clinic Pulaski 2010-2012 Design/Phase A

* Replacement of Glasgow State Nursing Facility Barren 2010-2012 In Construction 70 09/05/12

Justice and Public Safety Cabinet/Corrections

Eastern Kentucky Correctional Complex - Security Control CPBOC-7/01/12
System for Dorms Project
* Kentucky State Reformatory Renovate, Upgrade, Replace Oldham 2010-2012 In Construction 40 11/28/12
Comments: Phase I almost complete. Phase II work has begun.
* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04
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* Northpoint Training Center - Rebuild from Fire

* Northpoint Training Center Debris Removal

* Renovate Lonnie Watson Building - KCIW

* W. Kentucky Correctional Complex Renovate Two Minimum

Security Dorms

Comments: agency completeing intreior work

Justice and Public Safety Cabinet/Juvenile Justice

* Secure Juvenile Detention Facility #1 - Laurel Co

* Upgrade Fire Safety/Repair Morehead YDC

Project authorization expired at 6-30-08.

* Upgrade Safety and Repair Exterior NKYDC

Justice and Public Safety Cabinet/State Police

* Demolition and Construction of Training Academy Building

* Replace Records & Secure Evidence Fac (Information

Services Bldg)

Postsecondary Education Cabinet/Eastern Kentucky University

Alumni Coliseum Addition/Field House Shell

Arlington Renovation and Addition

See two subprojects: Arlington Renovation and Addition

Renovation and Addition).

Arlington Renovation and Addition (subproject:

Renovation)

Installation of new Pool apron surface,

areas.

Arlington Renovation and Addition (subproject:

Renovation and Addition)

new lighting,

Construct New Clubhouse Facility for the Arlington Country Club.

Construct Addition to Ashland Building
Construct Aviation Instruction Facility

Construct Bio-Fuels Research Facility

* Construct Business Technology Center - Phase II

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Boyle 2010-2012 Complete/In Warranty 80 05/22/12 05/22/12
Garrard CPBOC-11/01/09 Complete/Not Closed Out 100 10/31/09 10/09/09
Shelby 2006-2008 Complete/Not Closed Out 100 09/21/08 09/21/08
2010-2012 In Construction 85 01/13/12

Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
Rowan 2006-2008 Complete/Not Closed Out 100 02/14/11 02/09/11
Kenton 2006-2008 Complete/Not Closed Out 100 02/03/09 03/16/09
Franklin 2012-2014 Awaiting Initiation by Agency

Franklin 2004-2006 Complete/Not Closed Out 100 08/14/10 08/05/10
Madison 2012-2014 Awaiting Initiation by Agency

Madison 2006-2008 Complete/Not Closed Out 07/25/09 06/30/09

(subproject: Pool Renovation) and Arlington Renovation and Addition (subproject:
Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
new filtration system, relining of pool sidewalls and bottom, creation of new viewing

Madison 2006-2008 Complete/Not Closed Out 100 06/15/09 04/15/09
Madison 2012-2014 Awaiting Initiation by Agency

Madison 2012-2014 Awaiting Initiation by Agency

Madison 2012-2014 Awaiting Initiation by Agency

Madison 2004-2006 Complete/In Warranty 100 01/30/12 01/30/12
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Construct Eastern Kentucky University Hotel/Learning Madison 2010-2012 Planning
Center
Construct EKU Early Childhood Center Madison 2012-2014 Awaiting Initiation by Agency
* Construct Manchester Postsecondary Educ Center Madison 2006-2008 Complete/Not Closed Out 100 05/30/09 05/30/09
See Manchester Postsecondary Education Center (combined auth)- 2004-2006.
Construct New Student Housing Madison 2008-2010 In Construction 5 07/05/13
Comments: Demolition of existing buildings and relocation of existing utilities is on-going.
Construct New Student Housing Madison 2012-2014 Awaiting Initiation by Agency
Construct New Student Housing - Garden Apartments Madison 2012-2014 Awaiting Initiation by Agency
Construct Regional Health Facility Madison 2012-2014 Awaiting Initiation by Agency
* Construct Science Building (combined auth) Madison 2006-2008 In Construction 98 05/25/12
Authorizations for the following two projects were combined: Science Complex (2004-2006) and Construct Science Building (2006-2008).
Comments: Contractor completing landscaping items
Construct Stratton Building Addition Madison 2008-2010 In Construction 80 04/15/12
Comments: Contractor completing Punch List items
Construct Student Athlete Support Facility Madison 2012-2014 Awaiting Initiation by Agency
EKU-UK Dairy Research Project (Meadowbrook Farm) Madison 2012-2014 Awaiting Initiation by Agency
Expand Indoor Tennis Facility Madison 2012-2014 Awaiting Initiation by Agency
Expand, Upgrade Campus Data Network Madison 2012-2014 Awaiting Initiation by Agency
Install Lights for Baseball, Softball, and Soccer Madison 2012-2014 Awaiting Initiation by Agency
* Manchester Postsec Educ Center (combined auth) Clay 2004-2006 Complete/Not Closed Out 100 04/24/09 05/30/09
Authorizations for the following two projects were combined: Manchester Postsecondary Education Center (2004-2006) and Construct Manchester
Postsecondary Education Center (2006-2008).
Refinance Guaranteed Energy Savings Performance Madison 2012-2014 Awaiting Initiation by Agency
Contracts
Renovate Ambulance Building Madison 2012-2014 Awaiting Initiation by Agency
Renovate Baseball Complex Madison 2012-2014 Awaiting Initiation by Agency
Renovate Blanton House Madison 2012-2014 Awaiting Initiation by Agency
Renovate HVAC Systems Madison 2010-2012 In Construction 20 10/01/12
Comments: Work is progressing well.
Renovate HVAC Systems Madison 2012-2014 Awaiting Initiation by Agency
Renovate Lancaster Center Building Madison 2012-2014 Awaiting Initiation by Agency
Renovate Property Madison 2012-2014 Awaiting Initiation by Agency
Renovate Student Health Center Madison 2012-2014 Awaiting Initiation by Agency
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Renovate Weaver Building Madison 2012-2014 Awaiting Initiation by Agency

Renovate Women's Softball Complex Madison 2012-2014 Awaiting Initiation by Agency

* Science Complex (Design) Madison 2004-2006 In Construction 99 04/30/12
See Construct Science Building (combined auth) - 2006-2008

Comments: Contractor finishing landscaping items

Postsecondary Education Cabinet/Kentucky State University

Acquire Land/Campus Master Plan- 2012-2014 Franklin 2012-2014 Awaiting Initiation by Agency
Atwood Research Building Renovation project Franklin CPBOC-3/01/12 Planning
Center for Families and Children Franklin CPBOC-12/01/08 Complete/In Warranty 100 12/02/11 12/29/11

Comments: no change in status

Construct Aquaculture Academic Research Facility Franklin 2008-2010 Awaiting Initiation by Agency
Comments: no change in status

Construct Aquaculture Production Tech Lab Franklin 2006-2008 Complete/In Warranty 100 12/29/11 12/29/12
Construct New Residence Hall Phase III Franklin 2010-2012 Awaiting Initiation by Agency

Construct Pedestrian Bridge Across US 60 Franklin 2012-2014 Awaiting Initiation by Agency

Create Pedestrian Mall Hathaway Hall/Hume Hall Franklin 2012-2014 Awaiting Initiation by Agency

Develop Bicycle/Pedestrian Trail Franklin 2012-2014 Awaiting Initiation by Agency

Expand Emergency Notification System Franklin 2012-2014 Awaiting Initiation by Agency

Improve Campus Landscape and Signage Franklin 2012-2014 Awaiting Initiation by Agency

Kentucky State University 0ld Federal Building Franklin CPBOC-12/01/09 In Construction 80 08/03/12

Renovation, Phase I

Land Grant Farm Facility Franklin CPBOC-12/01/05 Complete/Not Closed Out 100 04/25/10 04/25/10
Office for Center for Sustainability of Farms and Family Franklin 2012-2014 Awaiting Initiation by Agency

Renovate Atwood Agricultural Research Building Franklin 2012-2014 Awaiting Initiation by Agency

Renovate Central Computing Facility, Carroll ASB Franklin 2012-2014 Awaiting Initiation by Agency

Renovate Jackson Hall Franklin 2006-2008 Complete/Not Closed Out 100 06/13/09 03/09/09
Renovate Jackson Hall Phase II Franklin 2012-2014 Awaiting Initiation by Agency

Renovate Open Computer Lab in Hill Student Center Franklin 2012-2014 Awaiting Initiation by Agency

Postsecondary Education Cabinet/KY Community and Technical College System

Acquisition of System Office Building Woodford 2012-2014 Awaiting Initiation by Agency
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ADA Upgrades J. Phil Smith Building - Hazard CTC Perry 2012-2014 Awaiting Initiation by Agency
* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 Complete/Not Closed Out 100 06/01/10 06/01/10
* Ashland Technology Center (combined auth) Boyd 2004-2006 Complete/Not Closed Out 100 11/15/09 06/12/10
Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph
III-Ashland CTC (2006-2008)
* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status. All information has been combined into

this Project Status.

This building is a 2 story 32,000 sqg. ft. classroom building for the Winchester Campus of Bluegrass Community and Technical College. The

facility includes administrative offices, multi-functional classrooms,

nurses program classroom,

chemistry and physics lab-classroom,

daycare

center, student lounge/study room and computer classroom. All classrooms incorporate the necessary infrastructure for information technology as

related to teaching and computer use. The building is sited on property located in the Winchester industrial park on Rolling Hills Lane near

the I-64 interchange. The site can accommodate 2 more buildings as needed for future enrollment growth.

Complete Acquisition of System Office & Expansion Woodford

2006-2008

Other

LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to renovate an

additional 15,000 SF of space.

Comments: Agency has requested that this project be held open in case additional funds become available

* Construct Administration Building, Phase I - Maysville Mason
CcC
* Construct Allied Health/Technical Education Building - Laurel

Laurel Campus

Construct Area 9 Training Building State Fire and Rescue

Construct Arts School, Phase I - WKCTC McCracken

Construct Bowling Green Fire Training Center Warren

Comments: Project complete, pending close out by the Agency

Construct Community Intergenerational Center - Hazard CC Perry
Comments: still pending funding for final drawings

Construct Cosmetology Building - Ashland CTC Boyd

* Construct Emerging Technology Center - West KY CTC McCracken
Construct Parking Lots and Drives - Henderson CC Henderson
Construct School of Craft, Phase II - Hazard CTC Perry

* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd

See Ashland Technology Center (combined auth) - 2004-2006

Construct Transportation Tech Bldg. Boone Campus-Gateway Boone
CTC
Construct Urban Campus, Phase I - Gateway CTC Kenton

2006-2008
2006-2008

2012-2014
2012-2014

2008-2010

2008-2010

2010-2012
2006-2008
2010-2012
2012-2014

2006-2008
2010-2012

2012-2014
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Complete/Not Closed Out

Complete/Not Closed Out

Awaiting Initiation by Agency
Awaiting Initiation by Agency

Complete/Not Closed Out

Design/Phase C

Complete/In Warranty
Complete/Not Closed Out
Complete/Not Closed Out
Awaiting Initiation by Agency

Complete/Not Closed Out

Awaiting Initiation by Agency

Awaiting Initiation by Agency

90

100

100

01/05/10

04/13/10

03/28/11

11/30/11
08/28/09
09/30/10

11/15/09

01/05/10

04/10/10

05/16/11

01/20/12
01/05/10
12/01/10

06/12/10



QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:
2012-3 (July)
10/19/2012

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Design and Construct Carrollton Campus, Phase I -
Jefferson CTC

Design and Construct Newtown Campus, Phase I - Bluegrass
CTC

* Franklin Technology Center
* Franklin Technology Center - Expansion

* Henderson CC Technology Center

Finance and Administration Cabinet

3 story steel framed masonry exterior building housing technical education classrooms, one stop center,
classrooms, incubator space and general classroom spaces.

Comments: phase 2 of electrical upgrade in progress

* Hindman Branch of Hazard CC
* LCC Classroom/Lab Building

* Madisonville Postsecondary Education Center - Design
Comments: project on hold awaiting funding

* McCreary Center - Somerset CC - Expansion
Modular Classroom - Bowling Green TC
Parking Structure-KY Tech College of Arts & Crafts
Purchase Land Adjacent to Technology Drive - Ashland
Renovate Academic/LRC Building - Ashland CTC
Renovate Administration Building - Elizabethtown CTC

Renovate Building for Skilled Crafts Training Center -
WKCTC

Renovate Building for Skilled Crafts Training Center,
Phase III - WKCTC

Renovate Building, New Parking and Loop Road - BGTC
Renovate Classroom Facility Phase I Urban Campus -
Gateway

Renovate Downtown Campus - Owensboro CTC

Renovate Downtown Campus Phase II - JCTC - Additional
Renovate HVAC System - Meece Building - Somerset CC
Reroof and Enclose Concourses Gray Building -
Madisonville

Space Modifications - Systems Office

* Springfield Community and Technical College

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Simpson 2004-2006 Complete/Not Closed Out 100 08/10/07 03/07/08
Simpson 2006-2008 Complete/Not Closed Out 100 10/30/07 12/06/07
Henderson 2004-2006 Complete/Not Closed Out 98 04/28/08 04/28/08

2 tiered lecture classrooms, computer
Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
Fayette 2004-2006 In Construction 40 01/15/13
Hopkins 2006-2008 Design/Phase B
Pulaski 2006-2008 Complete/Not Closed Out 100 11/20/10 11/20/10
Warren 2012-2014 Awaiting Initiation by Agency
Fayette 2000-2002 Complete/Not Closed Out 100 08/13/09 10/04/05
Boyd 2012-2014 Awaiting Initiation by Agency
Boyd 2010-2012 Awaiting Initiation by Agency
Hardin 2012-2014 Awaiting Initiation by Agency
McCracken 2010-2012 Complete/Not Closed Out 100 08/18/11 08/15/11
McCracken 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Boone 2010-2012 Awaiting Initiation by Agency
Daviess 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Pulaski 2012-2014 Awaiting Initiation by Agency
Hopkins 2010-2012 In Construction 5 03/26/13
Woodford 2012-2014 Awaiting Initiation by Agency
Washington 2006-2008 Complete/Not Closed Out 100 08/30/09 10/22/09
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2012-3 (July)
Print Date: 10/19/2012

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Morehead State University

Acquire Land related to Master Plan
Button Auditorium Renovation
Construct Campus Recreation Center

* Construct Center for Health, Education, and Research
(combined auth)
Authorizations for the following two projects were
Health, Education and Research (2006-2008).

Construct Classroom to the Community Facility
Construct Classroom/Lab building - Browning Orchard
Construct Food Service/Retail and Parking Structure
Construct Honors College Facility

Construct Morehead/Rowan County Public Safety Complex
Construct Residential Apartment Complex

Construct Space Science Center Clean Room

Design Residence Hall Renovation/Improvement (Nunn Hall
Renovation)

(LRC Staff Note: Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State.
indicate $5 million represents their budgeting estimate for renovating one dormitory.

This project consisted of an interior renovation of the 9 story,
within the building. Work included new electrical systems,

* NASA Space Science Center (combined auth)

Authorizations for the following two projects were combined:

(2006-2008) .

Project is a 48,000 square foot two story facility with classrooms,
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system.

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Rowan 2008-2010 Complete/Not Closed Out 100 04/19/11 06/01/11
Rowan 2006-2008 Complete/Not Closed Out 100 04/20/10 04/28/10
combined: Health Science Classroom Building-Design (2004-2006) and Construct Center for

Rowan 2010-2012 In Construction 88 07/21/12

Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2004-2006 Complete/Not Closed Out 100 02/12/09 03/19/09

Rowan

plumbing systems and bathroom renovation,

2004-2006

state of the art NASA type control room,

University staff

As such, the intent to renovate NUNN HALL with these
funds is viewed by GOPM as more a correction than a change in the project authorization.)

Complete/Not Closed Out

computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

Plan and Design Library Facility

Plan and Design Music Academic and Performance Arts
Building

Reconstruct Central Campus
Renovate Academic Center and Tennis Team Facilities

Renovate Alumni Tower Residence Hall

Rowan

Rowan

Rowan

Rowan

Rowan

2012-2014

2012-2014

2012-2014
2012-2014

2008-2010
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Awaiting Initiation by Agency

Awaiting Initiation by Agency

Awaiting Initiation by Agency
Awaiting Initiation by Agency

Complete/Not Closed Out

100

100

100 unit residence hall and replacement of the heating and cooling system
new paint and floor covering in each unit.

02/27/09

NASA Space Science Center (2004-2006) and Space Science Center Completion

electronics laboratory, an
The building also includes

08/06/10

03/09/09

08/06/10



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2012-3 (July)
Print Date: 10/19/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Renovate Button Auditorium Rowan 2012-2014 Awaiting Initiation by Agency
Renovate East Mignon Residence Hall Rowan 2010-2012 In Construction 85 09/15/12
Renovate McClure Pool Rowan 2012-2014 Awaiting Initiation by Agency
Renovate Mignon Tower Residence Hall Rowan 2008-2010 Complete/In Warranty 100 06/18/11 08/05/11
Renovate West Mignon Residence Hall Rowan 2010-2012 Bidding
* Replace Power Plant Pollution Control System and Boiler Rowan 2008-2010 Complete/Not Closed Out 100 12/01/08 12/01/08
Tube
Retube Coal-Fired Boilers Rowan 2012-2014 Awaiting Initiation by Agency
* Space Science Center-Completion Rowan 2006-2008 Complete/Not Closed Out 100 02/27/09 03/09/09
See NASA Space Science Center (combined auth) - 2004-2006.
Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.
* Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04
Tourism, Arts & Heritage Cabinet/Fish & Wildlife Resources
Elisha Creek FILO project Leslie POOL-2/01/11 In Construction 43 08/10/12
Comments: Project underway.
Minor Clark Hatchery Renovation 2010-2012 Awaiting Initiation by Agency
Comments: The project is on hold until Pfeiffer Hatchery is complete.
Pfeiffer Hatchery Renovation 2010-2012 In Construction 17 05/11/13
Comments: Building foundations are being installed, drain piping is being installed. started
Schultz Creek FILO project Greenup POOL-2/01/11 Design/Phase C
Comments: Design completed for over a year. Waiting on resolution by Real Properties of title issues.
Tourism, Arts & Heritage Cabinet/KY Center for the Arts
Rigging System Replacement project Jefferson POOL-4/01/10 Complete/In Warranty 40 08/01/11 08/16/11
Tourism, Arts & Heritage Cabinet/KY Horse Park
Big Barn Restoration Fayette CPBOC-3/01/09 Complete/Not Closed Out 100 04/15/11 04/22/11
Construct Equine Barns and Covered Walkway Fayette CPBOC-4/01/09 Complete/Not Closed Out 100 05/10/10 09/10/10
Construct the American Morgan Horse Pavilion Fayette CPBOC-8/01/09 In Construction 90 12/31/12
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2012-3 (July)
Print Date: 10/19/2012

Cabinet/Agency/Project Title

Tourism, Arts & Heritage Cabinet/Parks

* Upgrade Wastewater System - Fort Boonesborough

Wastewater Treatment Plant Replacement - Pennyrile
Comments: updated 6/29/12

Tourism, Arts & Heritage Cabinet/State Fair Board

* Upgrade HVAC Systems

Transportation Cabinet/Facilities & Support Services

Privately Constructed Hangar at the Capital City Airport

Transportation Cabinet/Gen Admin & Support (Transp)

* Constr Crittenden Co Maint Facility & Salt Storage
Structure

* Replace HVAC - Flemingsburg District Office

The 50 ton chiller was replaced with a new chiller and DDC control was installed.

Transportation Cabinet/General Administration

* Construct Ballard County Maintenance Facility and Salt
Storage Structure

* Construct Harrison County Maintenance Facility and Salt

Storage Structure

* Construct Henderson County Maintenance Facility and Salt

Storage Structure

* Construct Knott County Maintenance Facility and Salt
Storage Structure

* Construct Menifee County Maintenance Facility and Salt
Storage Structure

* Construct Muhlenberg County Maintenance Facility and
Salt Storage Structure

* Construct Nicholas County Maintenance Facility and Salt

Storage Structure

Transportation Cabinet/Secretary's Office (CHFS)

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl

2012-2014 Awaiting Initiation by Agency
Hopkins Other Complete/Not Closed Out 100 12/26/10 06/20/11
Jefferson 2008-2010 Complete/Not Closed Out 100 02/17/11 02/15/12
Franklin CPBOC-6/01/11 Bidding
Crittenden 2010-2012 Design/Phase B
Fleming 2006-2008 Complete/Not Closed Out 100 04/08/09 09/10/09
Ballard 2012-2014 Awaiting Initiation by Agency
Harrison 2012-2014 Awaiting Initiation by Agency
Henderson 2012-2014 Awaiting Initiation by Agency
Knott 2012-2014 Awaiting Initiation by Agency
Menifee 2012-2014 Awaiting Initiation by Agency
Muhlenberg 2012-2014 Awaiting Initiation by Agency
Nicholas 2012-2014 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2012-3 (July)

Print Date: 10/19/2012

Cabinet/Agency/Project Title County

Initial Auth

Status

Constr
% Compl

Contract
Compl Date

Actual
Subst Compl

Lake Barkley State Resort Park Airport Runway Repair

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

CPBOC-7/01/12
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